

~~SECRET~~

Approved For Release 2001/05/01 : CIA-RDP82-00357R000600090025-4

PRS Project Control

TITLE: ~~Voluntary~~ Return of Employees Short of  
Completion of Tour ~~overseas~~

DATE: 16 March 67

OBJECTIVE: Clarify our own thinking and our  
administrative latitude in this area. First  
step is to get clear ruling from OGC and next  
step is to prepare an appropriate and clarified  
revision of [REDACTED] on these points.

Assigned To: [REDACTED]

25X1A9a

20 March 1967

Target Date:

25 April 1967

ENTRY: (Dates, action taken, issues and difficulties, revised target dates, etc.)

(Date)

Remarks

7 Apr 1967 A listing of all staff personnel who returned from overseas during  
calendar year 1966 short of tour has been assembled which shows  
grade, station, date of arrival in the field, date of departure  
from the field and reasons. (information from Commo is not yet  
available but will be within a few days). The information is  
being analyzed and a report of findings and recommendations will  
be prepared as soon as time permits.

20 Apr 1967 The analysis of the data on the Short of Tour Study is being  
delayed pending receipt of information from Commo. It was  
promised without fail two days ago.

11 May 1967 Commo data has been received. All data has been compiled and  
and the results of the study are being finalized.

24 May 1967 Draft report of the study has been completed

~~SECRET~~

Approved For Release 2001/05/01 : CIA-RDP82-00357R000600090025-4